

Post analysis – lessons learned

Throughout this project, our team encountered several recurring challenges that affected our workflow and productivity.

One of our greatest difficulties was coordinating tasks across team members. Without a clear system for assigning and tracking work, some tasks were not done or were not done correctly.

Organization is another ongoing struggle. Some team members did not always have a clear picture of what needed to be done, by whom, and by when. This contributed to issues with meeting deadlines, as tasks were sometimes started too late to allow for proper development and review. Balancing code quality with time constraints proved difficult. There were times when we prioritized speed over thoroughness, which led to technical difficulties/bugs that needed to be addressed later. This poor lack of forethought caused us to be fixing everything at the end instead of polishing or adding more features.

Finally, insufficient testing before pushing to the development branch caused integration issues that slowed the team down and occasionally broke working features for other team members.

Next time, we will definitely utilize some task assignment system from day one, unfortunately we started using it halfway into the project. Set internal deadlines before actual deadlines to allow time for review and fixes. Hold brief check ins to keep all members aligned and surface blockers early. Enforce a rule that all code must be locally tested before being pushed to the dev branch. Create a team communication agreement at the start for expected response times.